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ISS and Shuttle Payload Manifest Assumptions

• Manifest in Appendix 4A reflects latest ISS program direction for  mission complement and launch dates 
• Space Station Change Notice (SSCN) 7083R2 for FY03 missions
• Interim Manifest (Preliminary NASA Manifest Option 03C-12) for FY04-FY12
• Space Station Change Notice (SSCN) 8227A for FY04-FY13
• POP 2004 Assembly Sequence (Return to Flight Manifest March 2004) for FY05-FY12 (NODE 3 

Advanced Planning Only)
• SSCN 8972 and 8937A (Return to Flight Manifest May 2005) for FY05-FY12 (NODE 3 Advanced 

Planning Only)
• ISS Flights 1J/A, UF4 and 14A payload complements include payload developer hardware and carriers 

processed by CAPPS.  Thus, the Customer and CAPPS simultaneously process the mission hardware as 
shown on the manifest as            . CAPPS is responsible for processing and integration of CBC’s and 
LMC’s.

• For SpaceHab missions, CAPPS is responsible for Spacelab Tunnel configuration and integration.
• Unless otherwise identified, the ISS Resupply/ Return flights designated UF consist of the following 

complements on ascent and descent                               
– MPLM contains 5 Resupply Stowage Racks (RSRs), 4 Resupply Stowage Platforms (RSPs), 2 International Standard 

Payload Racks (ISPRs), 1 Refrigerator/ Freezer integrated in an Active MPLM
– LMC carries 2 Launch On Need (LON) ORU’s or Payloads 
– Sidewall Carrier (SWC) carries 1 Launch On Need (LON) ORU or Payload

• LON missions utilize a LMC and/or a Sidewall Carrier
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FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008

1/16/03 STS-107 [Spacehab-DM, FREESTAR, MEIDEX]

10/02/02 9A [S1 (3 TCS Radiators, CETA Cart A, S-band Equip)]

11/10/02 11A [P1 (3 TCS Radiators, CETA Cart B, UHF), MEPSI]

ISS & SHUTTLE PAYLOAD GROUND PROCESSING OVERVIEWKENNEDY SPACE CENTER MANIFEST:

07/10/05 ULF1.1 [MPLM –P (5 RSPs, 3 RSRs, 1 ETR, WORF, MELFI); ICC (PM, SHOSS-ED, 
SHOSS-F); LMC (TPS DTO)]

12/08/05 12A [P3/P4]

04/13/06 13A [S3/S4 w/PVR]

09/08/06  15A [S6](P6 Move)

12/07/06 
10A [Node 2 (4 Sys racks, 4 ZSRs); 
PDGF (Sidewall)]

LEGEND: Payload Processing (Customer Program Mgmt w/ CAPPS Launch Site Services)

Shuttle Integration (CAPPS Program Mgmt)Payload Processing (CAPPS Program Mgmt & Launch Site Services)

Payload Processing (Customer Program Mgmt w/ CAPPS Launch Site Services and CAPPS Program Mgmt for assigned payloads)

03/01/07 
1E  [Columbus Module (3 Columbus 
Sys Racks 4 ISPRs, 1 ISPR <TBR 3-32>);   
CBC-ND(2 EPF P/Ls <TBR 3-32>]

05/03/07 
ULF2 MPLM-A [(5 ISPRs, RSPs,
RSRs,  ARED); LMC (NTA)]

02/09/06 12A.1 [Spacehab Single Cargo Module;
ICC (PM FSE/FRAM, SHOSS-ED FRAM, SHOSS-F attach HW); P5]

07/06/06  13A.1 [Spacehab Single Cargo Module; ICC 
(EAS Rtn, 3 SMDPs kits) ;S5]

BLUE - Hitchhiker

CR 8972 and 8937A RTF (05/05) 

09/27/071J [JEM PM (4 JEM Sys Racks, 
JEM RMS)]

08/02/071J/A [ELM PS (4 JEM PM System, 3 ISPRs, 1 JEM RSR Rack); SPDM (SLP-D1); [SLP-D1 rtn]

05/12/05  LF1[MPLM -P(1 ISPR, 7 RSPs, 4 RSRs); ESP-2 (FHRC, UTA, 4 VSSA, MBSU); LMC 
(CMG, TPS DTO)]

11/10/0417A [MPLM-P (OGS, WRS-1, WRS-2 incl., WRS-1/WRS-2 
Offloaded Equip, RSRs, RSPs, 3 ISPRs); LMC (NTA)
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FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010

14A [Express Pallet-2, 
ULC-D1 (2EPF P/L, LON 
ORUs); SLP-ND (Cupola)]Cupola in StorageCupola arrival & checkout

03/12/09

9A.1 [Science Power Module] 10/01/09

UF7 [Centrifuge Accommodations Module (CAM
Rotor Assy, 10 ZSRs)]

07/02/09

ULF3 [Express Pallet-3; ESP-3 (PVR FSE for 1 PVR 
Stowage LON Orus); ULC-ND (2 EPF P/Ls, LON ORUs); 
(2 EPF P/Ls rtn)]

08/06/09

ULF5 [SLP-D1 [(MT/CETA Port Rails) ESP-4 (PVR FSE for 1 PVR
Stowage, LON ORUs); ULC-ND (1 EPF P/L, LON ORUs); 
ULC-D1 rtn; 1 EPF P/l Rtn]

03/11/10

01/29/10ULF-4  MPLM-A (RSRs, RSPs, 2 ISPRs)

2J/A [JEM EF; ELM-ES (EF Pyld, ICS, SFA ); SLP-D2  (MT/CETA Stbd Rails;ES rtn;
SLP-D2 rtn)] 

05/08/08

10/09/08 20A [Node 3 (2 Avionics Racks, ARS, ZSRs)]

ISS & SHUTTLE PAYLOAD GROUND PROCESSING OVERVIEWKENNEDY SPACE CENTER

LEGEND: Payload Processing (Customer Program Mgmt w/ CAPPS Launch Site Services)

Shuttle Integration (CAPPS Program Mgmt)Payload Processing (CAPPS Program Mgmt & Launch Site Services)

Payload Processing (Customer Program Mgmt w/ CAPPS Launch Site Services and CAPPS Program Mgmt for assigned payloads)

BLUE - Hitchhiker

07/03/08UF5 [MPLM-A (JAXA Outfitting, RSRs, RSPs, 6 ISPRs); LMC (ATA)]

03/06/08UF-4 [AMS; Express Pallet-1]

01/29/09
19A [MPLM-A (RSRs, RSPs, 4 Crew Qtrs Galley, WHC-1, TVIS-2,
CHeCS-2, TeSS rtn); LMC (LON ORUs)]

01/25/08UF-3 [MPLM-A (1 JEM ICS Rack, JAXA Outfitting, RSPs, 
RSRs, 4 ISPRs, 1 ETR); LMC (ATA, SPDM SPU)]

MANIFEST:
CR 8972 and 8937A RTF (05/05) 
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FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013

ISS & SHUTTLE PAYLOAD GROUND PROCESSING OVERVIEWKENNEDY SPACE CENTER

NOTE: Manifest, Schedule and ISS Assembly Sequence in this timeframe is under review.

12/02/10  ULF7 [(VCC-RD2 (SPM Ourtfitting – 2SAs & 2 beams; SM MMOD Wings);
ULC-D1 (LON ORUs); ULC-ND (LON ORUs); ULC-D3 rtn; VCC-RD1-rtn]

C
on
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ct

 E
nd

LEGEND: Payload Processing (Customer Program Mgmt w/ CAPPS Launch Site Services)

Shuttle Integration (CAPPS Program Mgmt)Payload Processing (CAPPS Program Mgmt & Launch Site Services)

Payload Processing (Customer Program Mgmt w/ CAPPS Launch Site Services and CAPPS Program Mgmt for assigned payloads)

07/01/10 9A.2 VCC-RD1 [(SPM Outfitting – 4 SAs & 3 beams); ULC-D2 (LON ORUs); 
ULC-ND (LON ORUs); SLP-D1 rtn]

08/12/10 ULF6 [ULC-D3(LON ORUs); ULC-D4(LON ORUs); 
ULC-ND(LON ORUs); ULC-D2 rtn]

MANIFEST:
CR 8972 and 8937A RTF (05/05) 


